

1.4.2.2.1.1 SVT as of 31-May-2015

	\$K	Delivery:
1-Jan-2015 EAC	\$ 6,438	
31-May-ACWP	\$ 6,452	
De-Obligations	\$ -	
Open Obligations	\$ 5 Misc	12-Jun-15
Pending	\$ 4 Spare Cable	30-Jun-15
	\$ 2 SVT Hardware Interlock Parts/Sys	11-Jun-15
Subtotal Remaining	\$ (25)	

Remaining Procure.	None	
Remaining Expenses	None	
Remaining Labor	\$ 5 Software	
	\$ 12 Survey	
Remaining Funds	\$ (42)	

Related Efforts

WBS	\$K		
1.4.2.6.7	\$ 41	Integration Tooling	05-Jul-15
1.4.2.6.7	\$ 22	Service Cart	30-Jun-15
1.4.2.6.7	???	Installation Labor	
1.8.2.2.X	???	Checkout & Commissioning Labor	
Ops	???	Life Test	

1.4.2.2.3.1 CTOF as of 31-May-2015

	\$K		<u>Delivery:</u>
1-Jan-2015 EAC	\$ 1,840		
31-May-ACWP	\$ 1,615		
De-Obligations	\$ -		
Open Obligations	\$ 8	Digikey: Shield	10-Jun-15
	\$ 3	Liquid Helium	02-Jun-15
Pending	\$ 30	Travel	30-Sep-15
Funds Remaining	\$ 184		
Remaining Procure.	???		
Remaining Expenses	???		
Remaining Labor	???		
Excess funds	\$ 184		

Related Efforts

WBS	\$K
1.4.2.6.7	???
1.8.2.2.X	???
Ops	???

1.4.2.2.4.1 HTCC as of 31-May-2015

	\$K		<u>Delivery:</u>
1-Jan-2015 EAC	\$ 3,271		
31-May-ACWP	\$ 3,294		
De-Obligations	\$ -		
Open Obligations	\$ 3	Misc	26-Jun-15
Pending	\$ 11	Hygrometer	26-Jun-15
Pending	\$ 17	Travel	30-Sep-15
Funds Remaining	\$ (55)		
Remaining Procure.	???		
Remaining Expenses	???		
Remaining Labor	???		
Excess funds	\$ (55)		

Related Efforts

WBS	\$K
1.4.2.6.7	???
1.8.2.2.X	???
Ops	???

1.4.2.2.4.2 LTCC as of 31-May-2015

	\$K		<u>Delivery:</u>
1-Jan-2015 EAC	\$ 1,241		
31-May-ACWP	\$ 1,102		
De-Obligations			
Open Obligations	\$ 54	Coating of Winston Cones	30-Sep-15
Pending	\$ 5	Travel	30-Sep-15
<hr/>			
Funds Remaining	\$ 80		
Remaining Procure.	???		
Remaining Expenses	???		
Remaining Labor	???		
<hr/>			
Excess funds	\$ 80		

Related Efforts

WBS	\$K
1.4.2.6.7	???
1.8.2.2.X	???
Ops	???