

Hall A Counting House Renovation

Ole Hansen

Jefferson Lab


Hall A/C Collaboration Meeting


9 July 2021

Goals

- Modernize furniture & looks
- Address excessive cooling and airflow noise issues in main room
- Increase floor space
- Increase computer display space
- Separate server and desktop computer functions








Procurements

- Console furniture
- Desktop PCs
- Pro-grade displays
- High-resolution TVs
- Floor tiles

Tasks

- Remove old console desks, racks, shelving and unneeded cabling
- Repaint walls
- Close floor openings & seal gaps
- Add power circuits & outlets  We're here
- Wall-mount TVs
- Set up consoles
- Run network cabling
- Configure PCs
- Restore auxiliary furniture



Oct 2019



Oct 2020



Nov 2020




January 2021

Fresh paint.
Wall damage repaired.

Thanks Jessie
& crew!



March 6, 2021



March 19, 2021



May 17, 2021




July 7, 2021



July 7, 2021







Oct 2019



Jan 21, 2021



Feb 15, 2021



Mar 6, 2021



Mar 19, 2021



Apr 18, 2021



Jun 9, 2021



Jun 19, 2021, 6pm



Jun 19, 2021, 7:30pm



Jun 26, 2021



Jul 7, 2021



Remaining tasks

- Finish electrical work (raceway, outlets) ("Buyer assigned" since 6/23)
- Wall-mount TVs (main room ready, back room to do, 2–3 weeks FML)
- Run network cabling (1–2 weeks, networking group)
- Install new consoles (1 week my time, N months if someone else)
- Configure PCs (1 week my time, don't even think of tasking IT)
- Restore auxiliary furniture (not critical, as time permits, few days)
- ETA: not early enough