

# Jefferson Lab 12 GeV Upgrade

## WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

### Control Account Information

<b>CA Title</b> Construction Accelerator Pre-Ops Beam Commissioning	<b>CA Description</b> Hot check and commissioning of the accelerator for Milestone CD-4A deliverables
<b>CA WBS Number</b> 1.8.1.1	
<b>CA Planned Start Date</b> 29 Mar 13 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 10 Feb 16
<b>CA Budget</b> \$1,100K (burd/esc \$)	
<b>CA Manager</b> Leigh Harwood	

### Work Packages

WP WBS Number	WP Title
1.8.1.1	Construction Accelerator Pre-Ops Beam Commissioning

### Approvals

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> L. Harwood	<b>Date</b> 9/4/13
<b>Project Manager</b> C. Rode	<b>Date</b> 9/4/13

### Acceptance

<b>Control Account Manager</b> L. Harwood	<b>Date</b> 9/4/13
--	-----------------------

