

Jefferson Lab
12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Hall C Checkout and Beam Commissioning	CA Description Final checkout and beam commissioning of the beam delivery systems, Hall beam line diagnostic devices, and new detector systems for Hall C
CA WBS Number 1.8.2.3 (Subject to Federal Budget Approval)	
CA Planned Start Date 15 Jul 14	CA Projected Finish Date 8 Feb 16
CA Budget \$247K (burd/esc \$)	
CA Manager H. Fenker	

Work Packages

WP WBS Number	WP Title
1.8.2.3.X	Hall C Commissioning with Beam
1.8.2.3.1	Hall C HB & Q1 Magnet Testing
1.8.2.3.6	Hall C Dipole, Q2/Q3 Magnet Testing

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager H. Fenker	Date 9/4/13
---	-----------------------

