

# Jefferson Lab

## 12 GeV Upgrade

## WORK AUTHORIZATION DOCUMENT

CA Title	CA Description	
Construction Accelerator Pre-Ops	Cryomodule powered checkout and	
Checkout – Cryomodules Pre-Ops	commissioning.	
CA WBS Number		
1.8.1.3.1		
CA Planned Start Date	CA Projected Finish Date	
29 Jan 13	28 Feb 14	
(Subject to Federal Budget Approval)		
CA Budget		
\$278K (burd/esc \$)		
CA Manager		
John Hogan		

#### **Work Packages**

WP WBS Number	WP Title
1.8.1.3.1.5	Cryomodules In-Tunnel Checkout

### Approvals

PMO	Date	
K. Krug	9/4/13	
Associate Project Manager	Date	
L. Harwood	9/4/13	
Project Manager	Date	
C. Rode	9/4/13	

## Acceptance

Control Account Manager	Date
John Hogan	12/4/13

Revisions		
CR #	Date	
13-015	9/4/13	



## Work Packages (continued)

WP WBS Number	WP Title