

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Construction Accelerator Pre-Ops Checkout – Power Pre-Ops Checkout	CA Description Power powered checkout and commissioning.
CA WBS Number 1.8.1.3.2	
CA Planned Start Date 30 Oct 12 (Subject to Federal Budget Approval)	CA Projected Finish Date 25 Jun 14
CA Budget \$409K (burd/esc \$)	
CA Manager Bill Merz	

Work Packages

WP WBS Number	WP Title
1.8.1.3.2.1	RF Pre-Ops Checkout
1.8.1.3.2.2.1	Power Supply Testing
1.8.1.3.2.2.4	Power Supply Integrated Testing

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager L. Harwood	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager Bill Merz	Date 12/4/13
---	------------------------

