

# Jefferson Lab

## 12 GeV Upgrade

### WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
14-001	10/31/13

#### Control Account Information

<b>CA Title</b> Construction Hall B Computing	<b>CA Description</b> Construction of Hall B Computing
<b>CA WBS Number</b> 1.4.2.3	
<b>CA Planned Start Date</b> 1 Oct 10 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 12 Aug 15
<b>CA Budget</b> \$1,662K (burd/esc \$)	
<b>CA Manager</b> Latifa Elouadrhiri	

#### Work Packages

WP WBS Number	WP Title
1.4.2.3.1	Construction Hall B Computing Trigger System (Scintillators)
1.4.2.3.2	Construction Hall B Computing DAQ
1.4.2.3.3	Construction Hall B Computing Online Computing
1.4.2.3.4	Construction Hall B Computing Offline Computing
1.4.2.3.5	Construction Hall B Computing Slow Controls

#### Approvals

<b>PMO</b> K. Krug	<b>Date</b> 10/31/13
<b>Associate Project Manager</b> G. Young	<b>Date</b> 10/31/13
<b>Project Manager</b> C. Rode	<b>Date</b> 10/31/13

#### Acceptance

<b>Control Account Manager</b> L. Elouadrhiri	<b>Date</b> 10/31/13
--	-------------------------

