

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-006	1/24/13
13-015	9/4/13

Control Account Information

CA Title Construction Hall C Beamline	CA Description Upgrade of the existing Moeller and Compton Polarimeters to allow for 11-GeV operation
CA WBS Number 1.4.3.5	
CA Planned Start Date 5 Jan 11 (Subject to Federal Budget Approval)	CA Projected Finish Date 1 May 15
CA Budget \$828K (burd/esc \$)	
CA Manager Howard Fenker	

Work Packages

WP WBS Number	WP Title
1.4.3.5.1	Construction Hall C Beamline Moeller Polarimeter
1.4.3.5.3	Construction Hall C Beamline Mapping and Field Measurement
1.4.3.5.4	Construction Hall C Beamline Scattering Chamber
1.4.3.5.5	Construction Hall C Beamline Beam Pipe and Stands

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager Howard Fenker	Date 9/4/13
---	-----------------------

Work Packages (continued)

WP WBS Number	WP Title

Revisions	
CR #	Date
10-069	10/6/10
11-046	6/23/11
12-012	1/23/12
12-022	2/17/12
12-054	10/2/12