

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
12-045	8/16/12
13-003	10/31/12
13-015	9/4/13

Control Account Information

CA Title Construction Accel Systems Instrumentation, Controls, and Safety Systems Safety Systems	CA Description Procurement, fabrication, construction, installation and testing for machine protection and personnel safety systems
CA WBS Number 1.3.6.4	
CA Planned Start Date 2 Jan 09 (Subject to Federal Budget Approval)	CA Projected Finish Date 2 Jun 14
CA Budget \$2,291K (burd/esc \$)	
CA Manager Mike Spata	

Work Packages

WP WBS Number	WP Title
1.3.6.4.1	Construction Accel Systems Instrumentation, Controls, and Safety Systems Safety Systems Machine Protection
1.3.6.4.2	Construction Accel Systems Instrumentation, Controls, and Safety Systems Safety Systems BELS
1.3.6.4.3	Construction Accel Systems Instrumentation, Controls, and Safety Systems Safety Systems PSS

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager L. Harwood	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager Mike Spata	Date 9/4/13
--	-----------------------

