

# Jefferson Lab 12 GeV Upgrade

## WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
10-031	4/21/10
10-070	7/27/10
12-026	2/29/12
13-015	9/4/13

### Control Account Information

<b>CA Title</b> Construction Accel Systems Instrumentation, Controls, and Safety Systems Insertable Dump	<b>CA Description</b> Procurement, fabrication, construction, installation and testing for instrumentation and controls for insertable dump in Arc 10 and beam dump in Hall D line
<b>CA WBS Number</b> 1.3.6.5	
<b>CA Planned Start Date</b> 2 Jan 09 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 17 Jan 14
<b>CA Budget</b> \$221K (burd/esc \$)	
<b>CA Manager</b> Mike Spata	

### Work Packages

WP WBS Number	WP Title
1.3.6.5	Construction Accel Systems Instrumentation, Controls, and Safety Systems Insertable Dump

### Approvals

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> L. Harwood	<b>Date</b> 9/4/13
<b>Project Manager</b> C. Rode	<b>Date</b> 9/4/13

### Acceptance

<b>Control Account Manager</b> Mike Spata	<b>Date</b> 9/4/13
--	-----------------------

