

# Jefferson Lab

## 12 GeV Upgrade

### WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
14-001	10/31/13

#### Control Account Information

<b>CA Title</b> Construction Conventional Facilities Accelerator	<b>CA Description</b> Effort to modify existing buildings and utility systems to support CEBAF operations at 12 GeV
<b>CA WBS Number</b> 1.6.1	
<b>CA Planned Start Date</b> 1 Oct 09 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 2 Oct 15
<b>CA Budget</b> \$5,608K (burd/esc \$)	
<b>CA Manager</b> Rebecca Yasky	

#### Work Packages

WP WBS Number	WP Title
1.6.1.1.1	Construction Conventional Facilities Accelerator North & South Access Building Additions
1.6.1.1.2	Construction Conventional Facilities Accelerator North & South Access Building Utilities
1.6.1.1.3	Construction Conventional Facilities Accelerator Beam Switchyard Service Building Addition
1.6.1.1.4	Construction Conventional Facilities Accelerator Tunnel Air Conditioning
1.6.1.2.2	Construction Conventional Facilities Accelerator Electrical Distribution - N & S Linac

#### Approvals

<b>PMO</b> K. Krug	<b>Date</b> 10/31/13
<b>Associate Project Manager</b> R. Yasky	<b>Date</b> 10/31/13
<b>Project Manager</b> C. Rode	<b>Date</b> 10/31/13

#### Acceptance

<b>Control Account Manager</b> R. Yasky	<b>Date</b> 10/31/13
--	-------------------------

**Work Packages (continued)**

<b>WP WBS Number</b>	<b>WP Title</b>

<b>Revisions</b>	
<b>CR #</b>	<b>Date</b>
10-010	12/16/09
10-032	1/20/10
10-033	1/20/10
10-020	2/23/10
10-045	4/5/10

<b>Revisions</b>	
<b>CR #</b>	<b>Date</b>
11-001	11/8/10
11-016	12/8/10
12-015	1/26/12
12-043	8/16/12
13-015	9/4/13