

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Construction Accelerator Pre-Ops Checkout – Cryomodules Pre-Ops	CA Description Cryomodule powered checkout and commissioning.
CA WBS Number 1.8.1.3.1	
CA Planned Start Date 29 Jan 13 (Subject to Federal Budget Approval)	CA Projected Finish Date 28 Feb 14
CA Budget \$278K (burd/esc \$)	
CA Manager John Hogan	

Work Packages

WP WBS Number	WP Title
1.8.1.3.1.5	Cryomodules In-Tunnel Checkout

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager L. Harwood	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager L. Harwood	Date 9/4/13
--	-----------------------

