

**Jefferson Lab**  
**12 GeV Upgrade**

Revisions	
CR #	Date
13-015	9/4/13

**WORK AUTHORIZATION DOCUMENT**

**Control Account Information**

<b>CA Title</b> Construction Accelerator Pre-Ops Checkout – Power Pre-Ops Checkout	<b>CA Description</b> Power powered checkout and commissioning.
<b>CA WBS Number</b> 1.8.1.3.2	
<b>CA Planned Start Date</b> 30 Oct 12 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 25 Jun 14
<b>CA Budget</b> \$409K (burd/esc \$)	
<b>CA Manager</b> Bill Merz	

**Work Packages**

WP WBS Number	WP Title
1.8.1.3.2.1	RF Pre-Ops Checkout

**Approvals**

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> L. Harwood	<b>Date</b> 9/4/13
<b>Project Manager</b> C. Rode	<b>Date</b> 9/4/13

**Acceptance**

<b>Control Account Manager</b> L. Harwood	<b>Date</b> 9/4/13
--	-----------------------

