

**Jefferson Lab**  
**12 GeV Upgrade**

Revisions	
CR #	Date
13-002	11/30/12
13-015	9/4/13

**WORK AUTHORIZATION DOCUMENT**

**Control Account Information**

<b>CA Title</b> Construction Hall B Infrastructure	<b>CA Description</b> Construction of the Hall B Infrastructure
<b>CA WBS Number</b> 1.4.2.6	
<b>CA Planned Start Date</b> 1 Jul 11 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 28 Jan 16
<b>CA Budget</b> \$4,178K (burd/esc \$)	
<b>CA Manager</b> Latifa Elouadrhiri	

**Work Packages**

WP WBS Number	WP Title
1.4.2.6.1	Construction Hall B Infrastructure Utilities
1.4.2.6.2	Construction Hall B Infrastructure Mechanical Frames
1.4.2.6.3	Construction Hall B Infrastructure Assembly
1.4.2.6.4	Construction Hall B Infrastructure Installation

**Approvals**

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> G. Young	<b>Date</b> 9/4/13
<b>Project Manager</b> C. Rode	<b>Date</b> 9/4/13

**Acceptance**

<b>Control Account Manager</b> L. Elouadrhiri	<b>Date</b> 9/4/13
--	-----------------------

