

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

| Revisions | |
|-----------|--------|
| CR # | Date |
| 13-015 | 9/4/13 |
| | |
| | |
| | |
| | |

Control Account Information

| | |
|---|---|
| CA Title Hall C Checkout and Beam Commissioning | CA Description Final checkout and beam commissioning of the beam delivery systems, Hall beam line diagnostic devices, and new detector systems for Hall C |
| CA WBS Number 1.8.2.3 (Subject to Federal Budget Approval) | |
| CA Planned Start Date 15 Jul 14 | CA Projected Finish Date 8 Feb 16 |
| CA Budget \$247K (burd/esc \$) | |
| CA Manager Glenn Young | |

Work Packages

| WP WBS Number | WP Title |
|---------------|-------------------------------------|
| 1.8.2.3.X | Hall C Commissioning with Beam |
| 1.8.2.3.1 | Hall C HB & Q1 Magnet Testing |
| 1.8.2.3.6 | Hall C Dipole, Q2/Q3 Magnet Testing |
| | |
| | |
| | |
| | |

Approvals

| | |
|--|-----------------------|
| PMO K. Krug | Date 9/4/13 |
| Associate Project Manager G. Young | Date 9/4/13 |
| Project Manager C. Rode | Date 9/4/13 |

Acceptance

| | |
|---|-----------------------|
| Control Account Manager H. Fenker | Date 9/4/13 |
|---|-----------------------|

