

Jefferson Lab

12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Hall D Checkout and Beam Commissioning	CA Description Final checkout and beam commissioning of the beam delivery systems, Hall beam line diagnostic devices, and new detector systems for Hall D
CA WBS Number 1.8.2.4 (Subject to Federal Budget Approval)	
CA Planned Start Date 1 Oct 12	CA Projected Finish Date 11 Dec 14
CA Budget \$1,141K (burd/esc \$)	
CA Manager Glenn Young	

Work Packages

WP WBS Number	WP Title
1.8.2.4.X	Hall D Commissioning with Beam
1.8.2.4.1	Hall D Solenoid Commissioning
1.8.2.4.3.1	Hall D DAQ Checkout
1.8.2.4.3.2	Hall D Software Checkout
1.8.2.4.4.3	Hall D Trigger Boards-Acceptance Testing
1.8.2.4.4.6	Hall D Detector Electronics Boards Checkout
1.8.4.4.5.3	Hall D Beamline Component Testing
1.8.4.4.6.2	Hall D Installation Operation Checks of CDC, FDC

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager E. Chudakov	Date 9/4/13
---	-----------------------

