

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
10-048	5/12/10
11-039	8/25/11
13-015	9/4/13

Control Account Information

CA Title Construction Hall A	CA Description Hall A construction for 12 GeV Upgrade including the beamline equipment upgrade
CA WBS Number 1.4.1	
CA Planned Start Date 1 Oct 08 (Subject to Federal Budget Approval)	CA Projected Finish Date 30 Sep 13
CA Budget \$668K (burd/esc \$)	
CA Manager John LeRose	

Work Packages

WP WBS Number	WP Title
1.4.1.5.1	Construction Hall A Beamline Moller Polerimeter Upgrade
1.4.1.5.2	Construction Hall A Beamline Compton Polerimeter Upgrade
1.4.1.5.3	Construction Hall A Beamline Mapping-Arc Energy Measurement

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager J. LeRose	Date 9/4/13
---	-----------------------

