

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Construction Project Management	CA Description Management services required for the execution of the construction upgrade plan and schedule
CA WBS Number 1.7	
CA Planned Start Date 1 Oct 08 (Subject to Federal Budget Approval)	CA Projected Finish Date 30 Sep 14
CA Budget \$9,171K (burd/esc \$)	
CA Manager Claus Rode	

Work Packages

WP WBS Number	WP Title
1.7.1	Construction Project Management Project Office

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager NA	Date
Project Manager H. Montgomery	Date 9/4/13

Acceptance

Control Account Manager C. Rode	Date 9/4/13
---	-----------------------

