

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions		
CR#	Date	
11-036	8/25/11	
11-053	9/14/11	
12-021	3/2/12	
12-054	10/2/12	
13-015	9/4/13	

Control Account Information

CA Title	CA Description
Construction Hall D Solenoid	Complete yoke modifications to the solenoid, and
	moving and assembly of the solenoid in Hall D
CA WBS Number	
1.5.1	
CA Planned Start Date	CA Projected Finish Date
1 Oct 08	30 Sep 13
(Subject to Federal Budget Approval)	
CA Budget	
\$3,094K (burd/esc \$)	
CA Manager	
Eugene Chudakov	

Work Packages

Work I denuges	
WP WBS Number	WP Title
1.5.1	Construction Hall D Solenoid

Approvals

PMO	Date
K. Krug	9/4/13
Associate Project Manager	Date
G. Young	9/4/13
Project Manager	Date
C. H. Rode	9/4/13

Acceptance

Control Account Manager	Date
E. Chudakov	9/4/13

Work Packages (continued)

WP WBS Number	WP Title

Revisions		
CR#	Date	
10-024	3/1/10	
10-042	5/19/10	
11-001	11/8/10	
11-004	11/8/10	
11-006	2/16/11	