

# Jefferson Lab 12 GeV Upgrade

## WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
12-054	10/2/12
13-015	9/4/13

### Control Account Information

<b>CA Title</b> Construction Hall D Electronics	<b>CA Description</b> Electronics that will amplify, discriminate, and digitize raw detector signals
<b>CA WBS Number</b> 1.5.4	
<b>CA Planned Start Date</b> 3 Nov 08 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 30 Sep 14
<b>CA Budget</b> \$8,826K (burd/esc \$)	
<b>CA Manager</b> Eugene Chudakov	

### Work Packages

WP WBS Number	WP Title
1.5.4.1	Construction Hall D Electronics FADC
1.5.4.2	Construction Hall D Electronics TDC
1.5.4.3	Construction Hall D Electronics Trigger
1.5.4.4	Construction Hall D Electronics Crates/Racks
1.5.4.5	Construction Hall D Electronics Logic, HV

### Approvals

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> G. Young	<b>Date</b> 9/4/13
<b>Project Manager</b> C. H. Rode	<b>Date</b> 9/4/13

### Acceptance

<b>Control Account Manager</b> E. Chudakov	<b>Date</b> 9/4/13
---	-----------------------

