

Jefferson Lab

12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
12-001	11/3/11
12-021	3/2/12
12-054	10/2/12
163-015	9/4/13

Control Account Information

CA Title Construction Hall D Computing	CA Description All activities for Hall D concerning the data acquisition, the online monitoring of the detector and its safety systems
CA WBS Number 1.5.3	
CA Planned Start Date 1 Oct 10 (Subject to Federal Budget Approval)	CA Projected Finish Date 11 Dec 14
CA Budget \$2,985K (burd/esc \$)	
CA Manager Eugene Chudakov	

Work Packages

WP WBS Number	WP Title
1.5.3.1	Construction Hall D Computing DAQ
1.5.3.2	Construction Hall D Computing Online Computing

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager E. Chudakov	Date 9/4/13
---	-----------------------

