

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Construction Hall D Infrastructure	CA Description Assembly of the individual detector components and their installation in the overall detector structure.
CA WBS Number 1.5.6	
CA Planned Start Date 1 Jun 09 (Subject to Federal Budget Approval)	CA Projected Finish Date 1 Oct 14
CA Budget \$6,488K (burd/esc \$)	
CA Manager Eugene Chudakov	

Work Packages

WP WBS Number	WP Title
1.5.6.1	Construction Hall D Infrastructure Assembly
1.5.6.2	Construction Hall D Infrastructure Installation
1.5.6.3	Construction Hall D Infrastructure Cryogenics

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager E. Chudakov	Date 9/4/13
---	-----------------------

Work Packages (continued)

WP WBS Number	WP Title

Revisions

Revisions	
CR #	Date
10-024	3/1/10
10-042	5/19/10
10-059	6/7/10
11-001	11/8/10
11-004	11/8/10

Revisions	
CR #	Date
11-006	2/16/11
11-036	8/25/11
11-054	9/6/11
12-021	3/2/12
12-054	10/2/12