

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Construction Hall D Beamline	CA Description Building of components to produce and monitor coherent bremsstrahlung photon beam for Hall D experiments
CA WBS Number 1.5.5	
CA Planned Start Date 1 Apr 09 (Subject to Federal Budget Approval)	CA Projected Finish Date 1 Apr 15
CA Budget \$5,233K (burd/esc \$)	
CA Manager Eugene Chudakov	

Work Packages

WP WBS Number	WP Title
1.5.5.1.1	Construction Hall D Beamline Tagging Magnet
1.5.5.1.2	Construction Hall D Beamline Hodoscope
1.5.5.2	Construction Hall D Target
1.5.5.3	Construction Hall D Beamline Components

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. H. Rode	Date 9/4/13

Acceptance

Control Account Manager E. Chudakov	Date 9/4/13
-----------------------------------------------	-----------------------

Work Packages (continued)

WP WBS Number	WP Title

Revisions	
CR #	Date
10-024	3/1/10
10-042	5/19/10
11-001	11/8/10
11-004	11/8/10
11-006	2/16/11

Revisions	
CR #	Date
11-030	4/27/11
12-001	11/3/11
12-021	3/2/12
12-034	4/17/12
12-054	10/2/12