

# Jefferson Lab

## 12 GeV Upgrade

## WORK AUTHORIZATION DOCUMENT

## **Control Account Information**

Control mecount million	
CA Title	CA Description
Pre-Ops Support - Project Office	Project management for the pre-ops phase of the
	upgrade project
CA WBS Number	
1.8.3	
CA Planned Start Date	CA Projected Finish Date
30 Aug 13	30 Jun 16
(Subject to Federal Budget Approval)	
CA Budget	
\$5,069K (burd/esc \$)	
CA Manager	
C. Rode	

#### **Work Packages**

WP WBS Number	WP Title
1.8.3.1	Pre-Ops Support - Project Office

### **Approvals**

PMO	Date	
K. Krug	9/4/13	
Associate Project Manager	Date	
NA	9/4/13	
Project Manager	Date	
H. Montgomery	9/4/13	

### Acceptance

Control Account Manager	Date
C. Rode	9/4/13

Revisions		
CR #	Date	
13-015	9/4/13	



## Work Packages (continued)

WP WBS Number	WP Title