

Jefferson Lab

12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
12-028	3/29/12
12-035	5/3/12
13-003	10/31/12
13-015	9/4/13

Control Account Information

CA Title Construction Accel Systems Beam Transport Existing Arcs (1-9, A, B, & C)	CA Description Construction costs for reworking the CEBAF arcs and Hall A, B, & C transport
CA WBS Number 1.3.4.2	
CA Planned Start Date 2 Jan 09 (Subject to Federal Budget Approval)	CA Projected Finish Date 18 Nov 13
CA Budget \$6,172K (burd/esc \$)	
CA Manager Mike Bevins	

Work Packages

WP WBS Number	WP Title
1.3.4.2.1	Construction Accel Systems Beam Transport Existing Arcs (1-9, A, B, & C) Dipoles
1.3.4.2.2	Construction Accel Systems Beam Transport Existing Arcs (1-9, A, B, & C) Quadrupoles
1.3.4.2.4	Construction Accel Systems Beam Transport Existing Arcs (1-9, A, B, & C) Stands & Girders
1.3.4.2.6	Construction Accel Systems Beam Transport Existing Arcs (1-9, A, B, & C) Vacuum
1.3.4.2.7	Construction Accel Systems Beam Transport Existing Arcs (1-9, A, B, & C) Installation

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager L. Harwood	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager M. Bevins	Date 9/4/13
---	-----------------------

Work Packages (continued)

WP WBS Number	WP Title

Revisions	
CR #	Date
10-003	12/10/09
10-030	3/11/10
10-065	7/29/10
11-001	11/8/10
11-057	8/30/11