

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Hall A Checkout and Beam Commissioning	CA Description Final checkout and beam commissioning of the beam delivery systems, Hall beam line diagnostic devices, and new detector systems for Hall A
CA WBS Number 1.8.2.1 (Subject to Federal Budget Approval)	
CA Planned Start Date 6 Feb 14	CA Projected Finish Date 4 Mar 14
CA Budget \$14K (burd/esc \$)	
CA Manager J. LeRose	

Work Packages

WP WBS Number	WP Title
1.8.2.1.X	Hall A Commissioning with Beam

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager J. LeRose	Date 9/4/13
---	-----------------------

