

Jefferson Lab
12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Construction Accel Systems Magnet Power	CA Description Procurement and installation of all magnet power supply upgrades
CA WBS Number 1.3.2.2	
CA Planned Start Date 2 Jan 09 (Subject to Federal Budget Approval)	CA Projected Finish Date 30 Sep 14
CA Budget \$7,380K (burd/esc \$)	
CA Manager William Merz	

Work Packages

WP WBS Number	WP Title
1.3.2.2.1	Construction Accel Systems Magnet Power Box Supplies
1.3.2.2.2	Construction Accel Systems Magnet Power Shunts
1.3.2.2.3	Construction Accel Systems Magnet Power Trims
1.3.2.2.4	Construction Accel Systems Magnet Power Installation

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager L. Harwood	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager W. Merz	Date 9/4/13
---	-----------------------

