

**Jefferson Lab**  
**12 GeV Upgrade**

**WORK AUTHORIZATION DOCUMENT**

Revisions	
CR #	Date
13-015	9/4/13

**Control Account Information**

<b>CA Title</b> Hall B Checkout and Beam Commissioning	<b>CA Description</b> Final checkout and beam commissioning of the beam delivery systems, Hall beam line diagnostic devices, and new detector systems for Hall B
<b>CA WBS Number</b> 1.8.2.2 (Subject to Federal Budget Approval)	
<b>CA Planned Start Date</b> 1 Oct 12	<b>CA Projected Finish Date</b> 10 Feb 16
<b>CA Budget</b> \$626K (burd/esc \$)	
<b>CA Manager</b> Glenn Young	

**Work Packages**

WP WBS Number	WP Title
1.8.2.2.X	Hall B Commissioning with Beam
1.8.2.2.3	Hall B Trigger, DAQ and Online Software Checkout
1.8.2.2.6	Hall B Torus Operational & Solenoid Acceptance Tests and Mapping

**Approvals**

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> G. Young	<b>Date</b> 9/4/13
<b>Project Manager</b> C. Rode	<b>Date</b> 9/4/13

**Acceptance**

<b>Control Account Manager</b> L. Elouadrhiri	<b>Date</b> 9/4/13
--	-----------------------

