

Jefferson Lab

12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

Control Account Information

CA Title Construction Accel Systems Beam Transport Injector & Re-injection	CA Description Construction costs of upgrading the injection line and re-injection girder
CA WBS Number 1.3.4.4	
CA Planned Start Date 2 Jan 09 (Subject to Federal Budget Approval)	CA Projected Finish Date 17 Sep 13
CA Budget \$332K (burd/esc \$)	
CA Manager Mike Bevins	

Work Packages

WP WBS Number	WP Title
1.3.4.4.1	Construction Accel Systems Beam Transport Injector & Re-injection Dipoles
1.3.4.4.4	Construction Accel Systems Beam Transport Injector & Re-injection Stands & Girders
1.3.4.4.6	Construction Accel Systems Beam Transport Injector & Re-injection Vacuum
1.3.4.4.7	Construction Accel Systems Beam Transport Injector & Re-injection Installation

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager L. Harwood	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager M. Bevins	Date 9/4/13
---	-----------------------

Work Packages (continued)

WP WBS Number	WP Title

Revisions	
CR #	Date
10-030	3/11/10
10-065	7/29/10
11-001	11/8/10
11-057	8/30/11
12-035	5/3/12