

# Jefferson Lab 12 GeV Upgrade

## WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
11-028	4/25/11
11-057	8/30/11
12-035	5/3/12
12-039	5/30/12
13-013	9/4/13

### Control Account Information

<b>CA Title</b> Construction Accel Systems Beam Transport Transport Channel Magnets & Stands	<b>CA Description</b> Construction costs for the transport channel magnets and associated stands
<b>CA WBS Number</b> 1.3.4.6	
<b>CA Planned Start Date</b> 1 Apr 11 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 9 Oct 13
<b>CA Budget</b> \$692K (burd/esc \$)	
<b>CA Manager</b> Mike Bevins	

### Work Packages

WP WBS Number	WP Title
1.3.4.6.1	Construction Accel Systems Beam Transport Transport Channel Magnets & Stands Lambertson
1.3.4.6.2	Construction Accel Systems Beam Transport Transport Channel Magnets & Stands Septa and Dipoles
1.3.4.6.3	Construction Accel Systems Beam Transport Transport Channel Magnets & Stands Stands

### Approvals

<b>PMO</b> K. Krug	<b>Date</b> 5/30/12
<b>Associate Project Manager</b> L. Harwood	<b>Date</b> 5/30/12
<b>Project Manager</b> C. Rode	<b>Date</b> 5/30/12

### Acceptance

<b>Control Account Manager</b> M. Bevins	<b>Date</b> 5/30/12
---	------------------------