

**Jefferson Lab**  
**12 GeV Upgrade**

**WORK AUTHORIZATION DOCUMENT**

Revisions	
CR #	Date
10-070	7/27/10
13-015	9/4/13

**Control Account Information**

<b>CA Title</b> Construction Accel Systems Instrumentation, Controls, and Safety Systems Control System Software	<b>CA Description</b> Procurement, fabrication, construction, installation and testing for control system software infrastructure
<b>CA WBS Number</b> 1.3.6.3	
<b>CA Planned Start Date</b> 2 Jan 09 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 30 Sep 13
<b>CA Budget</b> \$363K (burd/esc \$)	
<b>CA Manager</b> Mike Spata	

**Work Packages**

WP WBS Number	WP Title
1.3.6.3	Construction Accel Systems Instrumentation, Controls, and Safety Systems Control System Software

**Approvals**

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> L. Harwood	<b>Date</b> 9/4/13
<b>Project Manager</b> C. Rode	<b>Date</b> 9/4/13

**Acceptance**

<b>Control Account Manager</b> Mike Spata	<b>Date</b> 9/4/13
--	-----------------------

