

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

| Revisions | |
|-----------|---------|
| CR # | Date |
| 12-054 | 10/2/12 |
| 13-006 | 1/24/13 |
| 13-015 | 9/4/13 |
| | |
| | |

Control Account Information

| | |
|--|--|
| CA Title Construction Hall C Detector | CA Description Construction of the detector package located in SHMS shield house |
| CA WBS Number 1.4.3.2 | |
| CA Planned Start Date 1 Oct 09 (Subject to Federal Budget Approval) | CA Projected Finish Date 3 Sep 14 |
| CA Budget \$945K (burd/esc \$) | |
| CA Manager Howard Fenker | |

Work Packages

| WP WBS Number | WP Title |
|---------------|--|
| 1.4.3.2.1 | Construction Hall C Detector Wire Chambers |
| 1.4.3.2.2 | Construction Hall C Detector Hodoscope (Scintillator Hodoscopes) |
| 1.4.3.2.3 | Construction Hall C Detector High Pressure Cerenkov (Atm Press Cerenkov) |
| 1.4.3.2.4 | Construction Hall C Detector Low Pressure Cerenkov (Heavy Gas Cerenkov) |
| 1.4.3.2.5 | Construction Hall C Detector Shower Counter |
| 1.4.3.2.8 | Construction Hall C Detector Frame |
| | |
| | |

Approvals

| | |
|--|-----------------------|
| PMO K. Krug | Date 9/4/13 |
| Associate Project Manager G. Young | Date 9/4/13 |
| Project Manager C. Rode | Date 9/4/13 |

Acceptance

| | |
|---|-----------------------|
| Control Account Manager H. Fenker | Date 9/4/13 |
|---|-----------------------|

