

# Jefferson Lab

## 12 GeV Upgrade

### WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
12-036	5/29/12
12-054	10/2/12
13-006	1/24/13
13-015	9/4/13

#### Control Account Information

<b>CA Title</b> Construction Hall C Magnet	<b>CA Description</b> Construction of 5 superconducting SHMS Magnets
<b>CA WBS Number</b> 1.4.3.1	
<b>CA Planned Start Date</b> 2 Jan 09 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 3 Feb 16
<b>CA Budget</b> \$18,470K (burd/esc \$)	
<b>CA Manager</b> Howard Fenker	

#### Work Packages

WP WBS Number	WP Title
1.4.3.1.1	Construction Hall C HB Magnet
1.4.3.1.2	Construction Hall C Q1 Quadrupole
1.4.3.1.3	Construction Hall C Q2/3 Quadrupoles
1.4.3.1.4	Construction Hall C Dipole Magnet
1.4.3.1.5	Construction Hall C Common Magnet Components
1.4.3.1.6	Construction Hall C Spare Coils

#### Approvals

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> G. Young	<b>Date</b> 9/4/13
<b>Project Manager</b> C. H. Rode	<b>Date</b> 9/4/13

#### Acceptance

<b>Control Account Manager</b> H. Fenker	<b>Date</b> 9/4/13
---	-----------------------

## Work Packages (continued)

WP WBS Number	WP Title

Revisions	
CR #	Date
10-008	12/16/09
10-022	2/10/10
10-025	3/11/10
10-052	5/12/10
10-057	5/19/10

Revisions	
CR #	Date
10-063	7/21/10
10-067	7/21/10
10-069	10/6/10
11-001	11/8/10
10-074	11/10/10

Revisions	
CR #	Date
11-017	12/17/10
11-025	5/16/11
11-046	6/23/11
12-012	1/23/12
12-022	2/17/12