

Jefferson Lab
12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
12-013	2/1/12
13-015	9/4/13
14-001	10/31/13

Control Account Information

CA Title Construction Hall B Beamline	CA Description Construction of the Hall B Beamline
CA WBS Number 1.4.2.5	
CA Planned Start Date 3 Oct 11 (Subject to Federal Budget Approval)	CA Projected Finish Date 1 Oct 15
CA Budget \$544K (burd/esc \$)	
CA Manager Latifa Elouadrhiri	

Work Packages

WP WBS Number	WP Title
1.4.2.5.1	Construction Hall B Beamline Faraday Cup Upgrade
1.4.2.5.2	Construction Hall B Beamline Moller Polarimeter Upgrade
1.4.2.5.4	Construction Hall B Beamline Components

Approvals

PMO K. Krug	Date 10/31/13
Associate Project Manager G. Young	Date 10/31/13
Project Manager C. Rode	Date 10/31/13

Acceptance

Control Account Manager L. Elouadrhiri	Date 10/31/13
--	-------------------------

