

Jefferson Lab

12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-006	1/24/13
13-015	9/4/13

Control Account Information

CA Title Construction Hall C Infrastructure	CA Description Construction of infrastructure associated with cryogenic, vacuum and remote rotation systems of SHMS magnetic spectrometer
CA WBS Number 1.4.3.6	
CA Planned Start Date 5 Jan 09 (Subject to Federal Budget Approval)	CA Projected Finish Date 23 Dec 15
CA Budget \$9,608K (burd/esc \$)	
CA Manager Howard Fenker	

Work Packages

WP WBS Number	WP Title
1.4.3.6.2	Construction Hall C Infrastructure Support Structure
1.4.3.6.3	Construction Hall C Infrastructure Shield House
1.4.3.6.4	Construction Hall C Infrastructure Cryogenic System
1.4.3.6.5	Construction Hall C Infrastructure Vacuum System
1.4.3.6.6	Construction Hall C Infrastructure Cabling
1.4.3.6.7	Construction Hall C Infrastructure SOS Pivot Modifications
1.4.3.6.8	Construction Hall C Infrastructure Installation

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. H. Rode	Date 9/4/13

Acceptance

Control Account Manager H. Fenker	Date 9/4/13
---	-----------------------

Work Packages (continued)

WP WBS Number	WP Title

Revisions		Revisions	
CR #	Date	CR #	Date
10-069	10/6/10	12-001	11/3/11
11-001	11/8/10	12-012	1/23/12
11-017	12/17/10	12-022	2/17/12
11-025	5/16/11	12-036	5/29/12
11-046	6/23/11	12-054	10/2/12