


Jefferson Lab
12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-008	11/1/12
13-015	9/4/13
14-001	10/31/13

Control Account Information

CA Title Construction Hall B Electronics	CA Description Construction of the Hall B Electronics: ADCs, TDCs, Scalars, High Voltage, Electronic Racks and Crates
CA WBS Number 1.4.2.4	
CA Planned Start Date 30 Sep 10 (Subject to Federal Budget Approval)	CA Projected Finish Date 1 Oct 15
CA Budget \$3,360K (burd/esc \$)	
CA Manager Latifa Elouadrhiri	

Work Packages

WP WBS Number	WP Title
1.4.2.4.1	Construction Hall B Electronics ADC
1.4.2.4.2	Construction Hall B Electronics TDC
1.4.2.4.3	Construction Hall B Electronics Scalars
1.4.2.4.4	Construction Hall B Electronics High Voltage
1.4.2.4.7	Construction Hall B Electronics Crates, Racks

Approvals

PMO K. Krug	Date 10/31/13
Associate Project Manager G. Young	Date 10/31/13
Project Manager C. Rode	Date 10/31/13

Acceptance

Control Account Manager L. Elouadrhiri	Date 10/31/13
--	-------------------------

