

Jefferson Lab 12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-006	1/24/13
13-015	9/4/13

Control Account Information

CA Title Construction Hall C Electronics	CA Description Development of Hall C electronics and power
CA WBS Number 1.4.3.4	
CA Planned Start Date 12 Nov 10 (Subject to Federal Budget Approval)	CA Projected Finish Date 10 Feb 14
CA Budget \$384K (burd/esc \$)	
CA Manager Howard Fenker	

Work Packages

WP WBS Number	WP Title
1.4.3.4.1	Construction Hall C Electronics Fast Electronics

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager G. Young	Date 9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager Howard Fenker	Date 9/4/13
---	-----------------------

