

**Jefferson Lab**  
**12 GeV Upgrade**

**WORK AUTHORIZATION DOCUMENT**

Revisions	
CR #	Date
12-022	2/17/12
13-006	1/24/13
13-015	9/4/13

**Control Account Information**

<b>CA Title</b> Construction Hall C Computing	<b>CA Description</b> Procurement of the Counting House online computing
<b>CA WBS Number</b> 1.4.3.3	
<b>CA Planned Start Date</b> 8 Apr 13 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 2 Dec 14
<b>CA Budget</b> \$51K (burd/esc \$)	
<b>CA Manager</b> Howard Fenker	

**Work Packages**

WP WBS Number	WP Title
1.4.3.3.1	Construction Hall C Computing DAQ

**Approvals**

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> G. Young	<b>Date</b> 9/4/13
<b>Project Manager</b> C. Rode	<b>Date</b> 9/4/13

**Acceptance**

<b>Control Account Manager</b> H. Fenker	<b>Date</b> 9/4/13
---	-----------------------

