


# **PRAD DAQ Status**

**Sergey Boyarinov**

**Sep 12, 2025**

# PRAD DAQ Diagram



## HYCAL

- 7 VXS crates (adchycal1,...,adchycal7) are operational, all boards installed except FAV3's
- TO DO:
- FAV3 final firmware
- FAV3 boards installation in 7 VXS crates
- FAV3 boards cabling to HYCAL (in according to trigger map)

## TAGGER

- 'tage' and 'taggermac' crates are operational, all boards installed
- TO DO:
- Run single pair cable from 'tage' area to the main trigger system (adchycal1 ?)

## GEM

- 3 VXS crates (mvt1/2/3) available in the hall, they have CPUs, SDs and TIs, and can be used for GEM readout
- TO DO:
- Test everything in EEL/125
- Move all electronics to the hall

# TRIGGER

- TO DO:
- Connect all trigger components (7 VTPs, TAGE, TS, ... - fibers, transceivers)
- Install and test FAV3s and VTPs firmware/software in Hall B environment

## Conclusion

- All available equipment is installed in the Hall B
- Major remaining projects: FAV3s installation and cabling, FAV3/VTP trigger firmware/software, GEM readout
- Remaining equipment/firmware/software will be promptly installed and commissioned as soon as available in both EEL/125 and Hall B