Jefferson Science Associates, LLC

Jefferson Lab

12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	**Date**
13-015	9/4/13

Control Account Information

CA Title Construction Accelerator Pre-Ops Utilities	**CA Description** Utilities required for the hot check and commissioning of the accelerator
CA WBS Number 1.8.1.2	
CA Planned Start Date 1 Oct 13 (Subject to Federal Budget Approval)	**CA Projected Finish Date** 10 Feb 16
CA Budget $2,427K (burd/esc $)	
CA Manager Leigh Harwood	

Work Packages

WP WBS Number	WP Title
1.8.1.2	Construction Accelerator Pre-Ops Utilities

Approvals

PMO K. Krug	**Date** 9/4/13
Associate Project Manager L. Harwood	**Date** 9/4/13
Project Manager C. Rode	**Date** 9/4/13

Acceptance

Control Account Manager L. Harwood	**Date** 9/4/13

Work Packages (continued)

WP WBS Number	WP Title