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DESCRIPTION: Conceptual and Advanced Design for 12 GeV Upgrade.

INHOUSE   LABOR (MANWEEKS)--------------------------------------------------------------------------------------------

Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total

Plant Eng 2.8992 Mech Dsgn 1.9884 Office 1.1784

Skilled Trades 1.3808 Mech Tech 1.8344 Directorate 7.8832

Elect Engr 2.9124 Senior Staff 4.6640 Contrib Univ Labor

Elect Dsgn 2.0848 Scientists 2.9144 Visiting Users 0.7980

Elect Tech 1.8216 Comp Scientist 2.7084 Paid Univ Staff 2.3192

Mech Eng 2.8944 Admin 2.4244 Paid Univ Student 0.4404

FY04-10 Actuals + 

Committed

FY11 Actuals + 

Committed

FY12 Actuals + 

Committed

FY13 Actuals + 

Committed

Cost + Committed To 

Date Total ETC in FY13 $

Estimate at 

Completion Lehman May-2013 Variance % Contingency

Labor    Manweeks 726.040 726.040 726.040 726.040 0.000 #ctg_mw#
FTE Years 16.501 16.501 16.501 16.501 0.000 #VALUE!

TOTAL LABOR $ 1,880.971 1,880.971 1,880.971 1,880.971 0.000 #ctg_labor# #VALUE!
$ per Jlab FTE YEAR 113.992 113.992 113.992 113.992 0.000

Supplies & Materials 86.054 86.054 86.054 86.054

Travel 4.437 4.437 4.437 4.437

Consult & Prch Labor 36.342 36.342 36.342 36.342

Machine Shop Labor Major Comp Contingency
TOTAL EXPENSES 126.833 126.833 126.833 126.833 #ctg_exp# #VALUE! Market $ Proc $

Major Components/A&E < $50K 444.062 0.000 444.062 444.062 444.062 Market % #ctg_lmrkt# #ctg_lproc#

Major Components/A&E > $50K 158.070 158.070 158.070 158.070 #ctg_mrkt# #ctg_gmrkt# #ctg_gproc#

TOTAL PROCUREMENTS 602.132 0.000 602.132 602.132 602.132 #ctg_proc#
Total Costs (No overhead) 2,609.936 0.000 2,609.936 2,609.936 2,609.936 #VALUE! #VALUE!

Labor w/overhead 2,515.819 2,515.819 2,515.819 2,515.819 0.000 #ctg_labor_ga#

Expenses w/overhead 170.301 170.301 170.301 170.301 #ctg_exp_ga#

Procurement w/overhead 758.944 0.000 758.944 758.944 758.944 #ctg_proc_ga#
GRAND TOTAL 3,445.064 0.000 3,445.064 3,445.064 3,445.064

YEAR FY 2004/09 FY 2010 FY 2011 FY 2012

FY13 Actuals thru 

8/31/13 Actuals

FY13

Sep 1 - Sep 30 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total

LABOR - Obligation 2,515.819 2,515.819

EXPENSES - Obligation 170.301 170.301
PROCUREMENTS - Obligation 758.944 0.000 0.000 758.944

TOTAL 3,445.064 0.000 0.000 3,445.064

ESCL TOTAL 3,445.064 0.000 0.000 3,445.064

MANWEEKS FY 2004/09 FY 2010 FY 2011 FY 2012

FY13 Actuals thru 

8/31/13 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total

Plant Eng 33.845 MW  33.845 MW  

Skilled Trades, Electrician

Elect Engr 51.603 MW  51.603 MW  

Elect Dsgn

Elect Tech 0.075 MW  0.075 MW  

Mech Eng 151.700 MW  151.700 MW  

Mech Dsgn 99.350 MW  99.350 MW  

Mech Tech 3.675 MW  3.675 MW  

Senior Staff 174.430 MW  174.430 MW  

Scientists 200.615 MW  200.615 MW  

Comp Scientist 10.748 MW  10.748 MW  

Admin

Office

Directorate

Contributed University Labor

Visting Users

Paid University Staff
Paid University Students

TOTAL MANWEEKS 726.040 MW  726.040 MW  

TOTAL FTES 16.501 FTEs  16.501 FTEs  

Supplies & Materials $86.054 K  $86.054 K  

Travel $4.437 K  $4.437 K  

Purch Labor $36.342 K  $36.342 K  

Machine Shop Labor

PROCUREMENTS <50K $444.062 K  $0.000 K  $0.000 K  $444.062 K  

PROCUREMENTS >50K $158.070 K  $158.070 K  

$728.965 K  $0.000 K  $0.000 K  $728.965 K  

$$$$$$$$$$ FY 2004/09 FY 2010 FY 2011 FY 2012

FY13 Actuals thru 

8/31/13 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total

Plant Eng $92.443 K  $92.443 K  

Skilled Trades, Electrician

Elect Engr $143.027 K  $143.027 K  

Elect Dsgn

Elect Tech $0.196 K  $0.196 K  

Mech Eng $337.351 K  $337.351 K  

Mech Dsgn $154.780 K  $154.780 K  

Mech Tech $5.915 K  $5.915 K  

Senior Staff $593.123 K  $593.123 K  

Scientists $528.359 K  $528.359 K  

Comp Scientist $25.777 K  $25.777 K  

Admin

Office

Directorate

Contributed University Labor

Visting Users

Paid University Staff
Paid University Students

TOTAL $1,880.971 K  $1,880.971 K  

TOTAL  w/G&A $2,515.819 K  $2,515.819 K  

Original Direct $2,609.936 K  $0.000 K  $0.000 K  $2,609.936 K  

Original Burdened $3,445.064 K  $0.000 K  $0.000 K  $3,445.064 K  

Original Escalated $3,445.064 K  $0.000 K  $0.000 K  $3,445.064 K  


