


Jefferson Lab
12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
WFO12-001	11/8/11
13-015	9/4/13

Control Account Information

CA Title VA State Detectors	CA Description Use of State of Virginia funds to support construction of part of certain detectors that are part of the Hall D scope.
CA WBS Number 1.9.5.2	
CA Planned Start Date 1 Mar 10	CA Projected Finish Date 31 Oct 13
CA Budget \$4,281K (burd/esc \$)	
CA Manager E. Chudakov	

Work / Planning Packages

WBS Number	Title
1.9.5.2.1.2	Hall D Central Chambers
1.9.5.2.2.1	Hall D Barrel Calorimeter
1.9.5.2.2.2	Hall D Forward Calorimeter

Approvals

PM&IP L. Wells	Date 9/4/13
9/4/13	9/4/13
Project Manager C. Rode	Date 9/4/13

Acceptance

Control Account Manager E. Chudakov	Date 9/4/13
---	-----------------------

Work Packages (continued)

WP WBS Number	WP Title

Revisions	
CR #	Date
10-009	3/17/10
10-046	5/5/10
VA11-001	11/18/10
11-019	12/22/10
VA11-002	3/11/11