

# Jefferson Lab 12 GeV Upgrade

## WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
13-015	9/4/13

### Control Account Information

<b>CA Title</b> Construction Hall D Detectors	<b>CA Description</b> Fabrication and testing of all detectors for the GlueX detector in Hall D
<b>CA WBS Number</b> 1.5.2	
<b>CA Planned Start Date</b> 1 Dec 08 (Subject to Federal Budget Approval)	<b>CA Projected Finish Date</b> 21 Apr 14
<b>CA Budget</b> \$13,321K (burd/esc \$)	
<b>CA Manager</b> Eugene Chudakov	

### Work Packages

WP WBS Number	WP Title
1.5.2.1.1	Construction Hall D Detectors Tracking Forward Chambers
1.5.2.1.2	Construction Hall D Detectors Tracking Central Chambers
1.5.2.1.3	Construction Hall D Detectors Tracking Start Counter
1.5.2.2.1	Construction Hall D Calorimetry Barrel Calorimeter
1.5.2.2.2	Construction Hall D Calorimetry Forward Calorimeter
1.5.2.3.1	Construction Hall D Particle ID Time-of-Flight

### Approvals

<b>PMO</b> K. Krug	<b>Date</b> 9/4/13
<b>Associate Project Manager</b> G. Young	<b>Date</b> 9/4/13
<b>Project Manager</b> C. H. Rode	<b>Date</b> 9/4/13

### Acceptance

<b>Control Account Manager</b> E. Chudakov	<b>Date</b> 9/4/13
---	-----------------------

