

Jefferson Lab
12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
VA10-001	7/29/10
VA11-001	11/18/10
WFO12-001	11/8/11
13-015	9/4/13

Control Account Information

CA Title 12 GeV Infrastructure	CA Description Use of State of Virginia funds to support miscellaneous infrastructure costs associated with establishing the Blue Crab Storage Facility.
CA WBS Number 1.9.7	
CA Planned Start Date 1 Jul 10	CA Projected Finish Date 31 Oct 13
CA Budget \$1,004K (burd/esc \$)	
CA Manager C. Rode	

Work / Planning Packages

WBS Number	Title
1.9.7.1	12 GeV Miscellaneous Infrastructure

Approvals

PMO K. Krug	Date 9/4/13
Associate Project Manager NA	Date
Project Manager H. Montgomery	Date 9/4/13

Acceptance

Control Account Manager C. Rode	Date 9/4/13
---	-----------------------

