

Jefferson Lab

12 GeV Upgrade

WORK AUTHORIZATION DOCUMENT

Revisions	
CR #	Date
12-027	3/26/12
12-054	10/2/12
13-008	11/1/12
13-015	9/4/13
14-001	10/31/13

Control Account Information

CA Title Construction Hall B Detectors	CA Description Construction of the CLAS12 Detectors: Tracking, Calorimetry, Cerenkov, and Time of Flight
CA WBS Number 1.4.2.2	
CA Planned Start Date 1 Oct 08 (Subject to Federal Budget Approval)	CA Projected Finish Date 4 Aug 15
CA Budget \$23,684K (burd/esc \$)	
CA Manager Latifa Elouadrhiri	

Work Packages

WP WBS Number	WP Title
1.4.2.2.1.1	Construction Hall B Detectors Tracking Silicon Detector
1.4.2.2.1.3	Construction Hall B Detectors Tracking Forward Drift Chambers
1.4.2.2.2.3	Construction Hall B Detectors Calorimetry Forward Calorimeter
1.4.2.2.3.1	Construction Hall B Detectors Time of Flight Central TOF
1.4.2.2.3.2	Construction Hall B Detectors Time of Flight Forward TOF
1.4.2.2.4.1	Construction Hall B Detectors Cerenkov High Threshold CC
1.4.2.2.4.2	Construction Hall B Detectors Cerenkov Low Threshold CC

Approvals

PMO K. Krug	Date 10/31/13
Associate Project Manager G. Young	Date 10/31/13
Project Manager C. H. Rode	Date 10/31/13

Acceptance

Control Account Manager L. Elouadrhiri	Date 10/31/13
--	-------------------------

Work Packages (continued)

WP WBS Number	WP Title

Revisions		Revisions		Revisions	
CR #	Date	CR #	Date	CR #	Date
10-011	1/6/10	10-015	6/16/10	11-013	1/5/11
10-026	3/1/10	10-060	7/29/10	11-024	3/17/11
10-016	3/29/10	11-001	11/8/10	11-027	3/30/11
10-014	4/30/10	11-010	12/8/10	11-021	4/22/11
10-017	6/9/10	11-009	12/23/10	11-031	4/27/11

Revisions	
CR #	Date
11-032	5/18/11
11-005	8/10/11
11-058	9/29/11
12-007	12/8/11
12-013	2/1/12