

12 GeV Project Reporting Calendar

1	2	3	4	5	6	7
Project Schedule Status Meeting	Project Schedule Status Meeting	Project Schedule Status Meeting				
8	9	10	11	12	13	14
Finance Month-End Close 12 GeV Manpower Report			EVMS Monthly Reports	Variance Reports Sent to CAMs		
15	16	17	18	19	20	21
22	23	24	25	26	27	28
12 GeV Upgrade Monthly Report 12 GeV Manpower Report PARS II Upload			Progress Status Sheets to CAMs	Variance Reports Due from CAMs		
29	30	31				