
CONFIDENTIAL Mid-year actuals use Planned vs Target Overhead Rate
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DESCRIPTION: This summary WBS covers the management services required for the execution of the construction upgrade plan and schedule.

INHOUSE   LABOR (MANWEEKS)--------------------------------------------------------------------------------------------

Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total

Plant Eng 2.899 Mech Dsgn 1.988 Office 1.178 47.520 55.998

Skilled Trades 1.381 Mech Tech 1.834 Directorate 7.883 46.520 366.727

Elect Engr 2.912 11.880 34.599 Senior Staff 4.664 60.590 282.592Contrib Univ Labor

Elect Dsgn 2.085 Scientists 2.914 4.750 13.843 Visiting Users 0.798

Elect Tech 1.822 Comp Scientist 2.708 Paid Univ Staff 2.319

Mech Eng 2.894 47.520 137.542 Admin 2.424 23.760 57.604 Paid Univ Student 0.440

FY04-10 Actuals + 

Committed

FY11 Actuals + 

Committed

FY12 Actuals + 

Committed

FY13 Actuals + 

Committed

Cost + 

Committed To 

Date Total ETC in FY13 $

Estimate at 

Completion

Lehman May-

2013 Variance % Contingency

Labor    Manweeks 662.015 $K 441.765 $K 438.135 $K 294.853 $K 1,836.768 $K 242.540 $K 2,079.308 $K 2,095.295 $K -16 #ctg_mw# 44
FTE Years 15.046 $K 10.040 $K 9.958 $K 6.701 $K 41.745 $K 5.512 $K 47.257 $K 47.620 $K -0.4 #VALUE!

TOTAL LABOR $ 2,527.622 $K 1,741.329 $K 1,603.571 $K 1,154.257 $K 7,026.779 $K 948.904 $K 7,975.683 $K 8,018.524 $K -43 $K #ctg_labor# #VALUE! 1.026
$ per Jlab FTE YEAR 167.995 $K 173.437 $K 161.040 $K 172.246 $K 168.327 $K 172.144 $K 168.199 $K 168.384 $K $0 K  

Supplies & Materials 73.119 $K 11.432 $K 10.065 $K 10.891 $K 105.508 $K 20.981 $K 126.489 $K 133.958 $K -$7 K  

Travel 11.826 $K 0.883 $K 4.136 $K 2.528 $K 19.373 $K 19.373 $K 16.844 $K $3 K  

Consult & Prch Labor 10.763 $K 16.576 $K 1.639 $K 28.978 $K 28.978 $K 27.339 $K $2 K  

Machine Shop Labor Major Comp Contingency
TOTAL EXPENSES 95.708 $K 28.891 $K 14.201 $K 15.059 $K 153.858 $K 20.981 $K 174.839 $K 178.141 $K -$3 K  #ctg_exp# #VALUE! Market $ Proc $

Major Components/A&E < $50K 48.635 $K 3.237 $K 51.873 $K 51.873 $K 48.635 $K $3 K  Market % #ctg_lmrkt# #ctg_lproc#

Major Components/A&E > $50K 10.528 $K 2.499 $K 2.807 $K 2.737 $K 18.570 $K 18.570 $K 15.833 $K $3 K  #ctg_mrkt# #ctg_gmrkt# #ctg_gproc#

TOTAL PROCUREMENTS 59.163 $K 2.499 $K 2.807 $K 5.975 $K 70.443 $K 70.443 $K 64.468 $K $6 K  #ctg_proc#
Total Costs (No overhead) 2,682.492 $K 1,772.718 $K 1,620.579 $K 1,175.291 $K 7,251.080 $K 969.886 $K 8,220.966 $K 8,261.133 $K -$40 K  #VALUE! #VALUE!

Labor w/overhead 2,808.895 $K 1,924.763 $K 1,781.575 $K 1,290.459 $K 7,805.692 $K 1,062.773 $K 8,868.465 $K 8,915.667 $K -$47 K  #ctg_labor_ga#

Expenses w/overhead 106.357 $K 31.924 $K 15.781 $K 16.835 $K 170.897 $K 23.499 $K 194.396 $K 198.109 $K -$4 K  #ctg_exp_ga#

Procurement w/overhead 64.566 $K 2.493 $K 2.813 $K 6.364 $K 76.237 $K 76.237 $K 69.876 $K $6 K  #ctg_proc_ga#
GRAND TOTAL 2,979.818 $K 1,959.180 $K 1,800.169 $K 1,313.659 $K 8,052.826 $K 1,086.272 $K 9,139.098 $K 9,183.653 $K -$45 K  

YEAR FY 2004/09 FY 2010 FY 2011 FY 2012

FY13 Actuals 

thru 8/31/13 Actuals

FY13

Sep 1 - Sep 30 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Original Delta

LABOR - Obligation $966.474 K  $1,842.421 K  $1,924.763 K  $1,781.575 K  $1,290.459 K  $75.497 K  $987.276 K  $8,868.465 K  $8,385.580 K  $482.885 K  

EXPENSES - Obligation $38.833 K  $67.523 K  $31.924 K  $15.781 K  $16.835 K  $0.389 K  $23.110 K  $194.396 K  $200.291 K  -$5.895 K  
PROCUREMENTS - Obligation $45.857 K  $18.709 K  $2.493 K  $2.813 K  $6.364 K  $76.237 K  $69.872 K  $6.364 K  

TOTAL $1,051.164 K  $1,928.654 K  $1,959.180 K  $1,800.169 K  $1,313.659 K  $75.886 K  $1,010.386 K  $9,139.098 K  $8,655.744 K  $483.354 K  

ESCL TOTAL $1,051.164 K  $1,928.654 K  $1,959.180 K  $1,800.169 K  $1,313.659 K  $75.886 K  $1,042.617 K  $9,171.330 K  $8,655.744 K  $515.586 K  

MANWEEKS FY 2004/09 FY 2010 FY 2011 FY 2012

FY13 Actuals 

thru 8/31/13 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Total

Plant Eng

Skilled Trades, Electrician

Elect Engr 37.150 MW  44.338 MW  60.858 MW  43.305 MW  14.743 MW  0.880 MW  11.000 MW  212.272 MW  229.650 MW  -17.378 MW  

Elect Dsgn

Elect Tech

Mech Eng 15.400 MW  83.988 MW  121.088 MW  87.875 MW  58.475 MW  3.520 MW  44.000 MW  414.345 MW  396.350 MW  17.995 MW  

Mech Dsgn

Mech Tech 0.050 MW  0.050 MW  0.050 MW  

Senior Staff 115.293 MW  132.123 MW  122.290 MW  109.678 MW  72.573 MW  4.490 MW  56.100 MW  612.545 MW  589.383 MW  23.162 MW  

Scientists 4.370 MW  4.213 MW  0.200 MW  2.883 MW  0.350 MW  4.400 MW  16.415 MW  8.783 MW  7.633 MW  

Comp Scientist

Admin 4.200 MW  44.350 MW  42.288 MW  43.113 MW  32.738 MW  1.760 MW  22.000 MW  190.448 MW  177.950 MW  12.498 MW  

Office 32.823 MW  49.290 MW  15.785 MW  80.798 MW  57.045 MW  3.520 MW  44.000 MW  283.260 MW  266.695 MW  16.565 MW  

Directorate 24.930 MW  73.713 MW  75.245 MW  73.168 MW  56.398 MW  3.080 MW  43.440 MW  349.973 MW  319.655 MW  30.318 MW  

Contributed University Labor

Visting Users

Paid University Staff
Paid University Students

TOTAL MANWEEKS 229.795 MW  432.220 MW  441.765 MW  438.135 MW  294.853 MW  18 MW  225 MW  2,079 MW  1,988.515 MW  90.793 MW  

TOTAL FTES 5.223 FTEs  9.823 FTEs  10.040 FTEs  9.958 FTEs  16.083 FTEs  0.7 FTEs  5.1 FTEs  47.3 FTEs  45.194 FTEs  2.063 FTEs  

Supplies & Materials $23.679 K  $49.440 K  $11.432 K  $10.065 K  $10.891 K  $0.348 K  $20.634 K  $126.489 K  $135.892 K  -$9.403 K  

Travel $7.149 K  $4.677 K  $0.883 K  $4.136 K  $2.528 K  $19.373 K  $16.844 K  $2.528 K  

Purch Labor $4.066 K  $6.696 K  $16.576 K  $1.639 K  $28.978 K  $27.339 K  $1.639 K  

Machine Shop Labor

PROCUREMENTS <50K $39.390 K  $9.245 K  $3.237 K  $51.873 K  $48.635 K  $3.237 K  

PROCUREMENTS >50K $2.020 K  $8.507 K  $2.499 K  $2.807 K  $2.737 K  $18.570 K  $15.833 K  $2.737 K  
Total $76.304 K  $78.566 K  $31.389 K  $17.008 K  $21.034 K  $0.348 K  $20.634 K  $245.282 K  $244.543 K  $0.739 K  

$$$$$$$$$$ FY 2004/09 FY 2010 FY 2011 FY 2012

FY13 Actuals 

thru 8/31/13 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total Total

Plant Eng

Skilled Trades, Electrician

Elect Engr $97 K  $123.864 K  $173.763 K  $131.161 K  $47.578 K  $2.563 K  $32.036 K  $607.732 K  $654.743 K  -$47.011 K  

Elect Dsgn

Elect Tech

Mech Eng $44 K  $261.350 K  $343.375 K  $237.806 K  $160.674 K  $10.188 K  $127.354 K  $1,184.533 K  $1,137.034 K  $47.499 K  

Mech Dsgn

Mech Tech $0.081 K  $0.081 K  $0.081 K  

Senior Staff $529 K  $625.642 K  $584.548 K  $543.143 K  $388.981 K  $20.941 K  $261.650 K  $2,953.921 K  $2,807.528 K  $146.393 K  

Scientists $12.836 K  $12.696 K  $0.663 K  $10.666 K  $1.020 K  $12.823 K  $50.705 K  $26.196 K  $24.509 K  

Comp Scientist

Admin $7 K  $75.481 K  $73.412 K  $76.243 K  $59.712 K  $4.267 K  $53.337 K  $349.317 K  $331.894 K  $17.423 K  

Office $29 K  $47.944 K  $15.272 K  $80.336 K  $58.480 K  $4.148 K  $51.850 K  $286.752 K  $272.768 K  $13.985 K  

Directorate $163 K  $511.997 K  $538.264 K  $534.219 K  $428.166 K  $24.280 K  $342.446 K  $2,542.643 K  $2,312.232 K  $230.410 K  

Contributed University Labor

Visting Users

Paid University Staff
Paid University Students

TOTAL $868 K  $1,659.195 K  $1,741.329 K  $1,603.571 K  $1,154.257 K  $67.408 K  $881.497 K  $7,975.683 K  $7,542.475 K  $433.208 K  

TOTAL  w/G&A $966 K  $1,842.421 K  $1,924.763 K  $1,781.575 K  $1,290.459 K  $75.497 K  $987.276 K  $8,868.465 K  $8,385.580 K  

New Direct $944.730 K  $1,737.762 K  $1,772.718 K  $1,620.579 K  $1,175.291 K  $67.756 K  $902.130 K  $8,220.966 K  

Original Direct $944.730 K  $1,737.762 K  $1,772.718 K  $1,620.579 K  $1,711.229 K  $7,787.019 K  

Delta $1,175.291 K  -$1,643.474 K  $902.130 K  $433.947 K  $433.947 K  

New Burden $1,051.164 K  $1,928.654 K  $1,959.180 K  $1,800.169 K  $1,313.659 K  $75.886 K  $1,010.386 K  $9,139.098 K  

Original Burden $1,051.164 K  $1,928.654 K  $1,959.180 K  $1,800.169 K  $1,916.577 K  $8,655.744 K  

Delta $1,313.659 K  -$1,840.690 K  $1,010.386 K  $483.354 K  $483.354 K  

New Escalated $1,051.164 K  $1,928.654 K  $1,959.180 K  $1,800.169 K  $1,313.659 K  $75.886 K  $1,042.617 K  $9,171.330 K  

Original Escalated $1,051.164 K  $1,928.654 K  $1,959.180 K  $1,800.169 K  $1,916.577 K  $8,655.744 K  

Delta $1,313.659 K  -$1,840.690 K  $1,042.617 K  $515.586 K  $515.586 K  


