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DESCRIPTION: This summary WBS covers the management services required for the execution of the construction upgrade plan and schedule.

INHOUSE   LABOR (MANWEEKS)--------------------------------------------------------------------------------------------

Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total

Plant Eng 2.8992 Mech Dsgn 1.9884 Office 1.1784 70.1125 82.6206

Skilled Trades 1.3808 Mech Tech 1.8344 Directorate 7.8832 55.3075 436.0001

Elect Engr 2.9124 39.4575 114.9160 Senior Staff 4.6640 86.5325 403.5877 Contrib Univ Labor

Elect Dsgn 2.0848 Scientists 2.9144 Visiting Users 0.7980

Elect Tech 1.8216 Comp Scientist 2.7084 Paid Univ Staff 2.3192

Mech Eng 2.8944 69.5375 201.2693 Admin 2.4244 33.2625 80.6416 Paid Univ Student 0.4404

FY04-10 Actuals + 

Committed

FY11 Actuals + 

Committed

FY12 Actuals + 

Committed

FY13 Actuals + 

Committed

Cost + Committed To 

Date Total ETC in FY13 $

Estimate at 

Completion

Lehman 2011, Esc to 

FY12$ Variance % Contingency

Labor    Manweeks 662.015 441.765 438.135 92.390 1,634.305 354.210 1,988.515 2,340.615 -352.100 #ctg_mw#
FTE Years 15.046 10.040 9.958 2.100 37.143 8.050 45.194 53.196 -8.002 #VALUE!

TOTAL LABOR $ 2,527.622 1,741.329 1,603.571 350.918 6,223.440 1,319.035 7,542.475 8,564.776 -1,022.301 #ctg_labor# #VALUE!
$ per Jlab FTE YEAR 167.995 173.437 161.040 167.122 167.552 163.851 166.882 161.005 5.877

Supplies & Materials 73.119 11.432 10.065 1.460 96.077 39.816 135.892 195.671 -59.779

Travel 11.826 0.883 4.136 16.844 16.844 11.826 5.019

Consult & Prch Labor 10.763 16.576 27.339 27.339 10.763 16.576

Machine Shop Labor Major Comp Contingency
TOTAL EXPENSES 95.708 28.891 14.201 1.460 140.260 39.816 180.075 218.260 -38.184 #ctg_exp# #VALUE! Market $ Proc $

Major Components/A&E < $50K 48.635 48.635 48.635 48.635 Market % #ctg_lmrkt# #ctg_lproc#

Major Components/A&E > $50K 10.528 2.499 2.807 15.833 15.833 10.528 5.305 #ctg_mrkt# #ctg_gmrkt# #ctg_gproc#

TOTAL PROCUREMENTS 59.163 2.499 2.807 64.468 64.468 59.163 5.305 #ctg_proc#
Total Costs (No overhead) 2,682.492 1,772.718 1,620.579 352.378 6,428.168 1,358.851 7,787.019 8,842.199 -1,055.180 #VALUE! #VALUE!

Labor w/overhead 2,808.895 1,924.763 1,781.575 393.028 6,908.261 1,477.320 8,385.580 9,570.508 -1,184.928 #ctg_labor_ga#

Expenses w/overhead 106.357 31.924 15.781 1.636 155.698 44.594 200.291 243.615 -43.324 #ctg_exp_ga#

Procurement w/overhead 64.566 2.493 2.813 69.872 69.872 64.566 5.306 #ctg_proc_ga#
GRAND TOTAL 2,979.818 1,959.180 1,800.169 394.663 7,133.831 1,521.913 8,655.744 9,878.690 -1,222.946

YEAR FY 2004/09 FY 2010 FY 2011 FY 2012 Actuals FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

LABOR - Obligation 966.474 1,842.421 1,924.763 1,781.575 393.028 1,870.347 8,385.580

EXPENSES - Obligation 38.833 67.523 31.924 15.781 1.636 46.229 200.291
PROCUREMENTS - Obligation 45.857 18.709 2.493 2.813 69.872

TOTAL 1,051.164 1,928.654 1,959.180 1,800.169 394.663 1,916.577 8,655.744

ESCL TOTAL 1,051.164 1,928.654 1,959.180 1,800.169 394.663 1,916.577 8,655.744

MANWEEKS FY 2004/09 FY 2010 FY 2011 FY 2012 Actuals FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

Plant Eng

Skilled Trades, Electrician

Elect Engr 37.150 MW  44.338 MW  60.858 MW  43.305 MW  4.543 MW  44.000 MW  229.650 MW  

Elect Dsgn

Elect Tech

Mech Eng 15.400 MW  83.988 MW  121.088 MW  87.875 MW  18.463 MW  88.000 MW  396.350 MW  

Mech Dsgn

Mech Tech 0.050 MW  0.050 MW  

Senior Staff 115.293 MW  132.123 MW  122.290 MW  109.678 MW  23.468 MW  110.000 MW  589.383 MW  

Scientists 4.370 MW  4.213 MW  0.200 MW  8.783 MW  

Comp Scientist

Admin 4.200 MW  44.350 MW  42.288 MW  43.113 MW  10.738 MW  44.000 MW  177.950 MW  

Office 32.823 MW  49.290 MW  15.785 MW  80.798 MW  17.888 MW  88.000 MW  266.695 MW  

Directorate 24.930 MW  73.713 MW  75.245 MW  73.168 MW  17.293 MW  72.600 MW  319.655 MW  

Contributed University Labor

Visting Users

Paid University Staff
Paid University Students

TOTAL MANWEEKS 229.795 MW  432.220 MW  441.765 MW  438.135 MW  92.390 MW  446.600 MW  1,988.515 MW  

TOTAL FTES 5.223 FTEs  9.823 FTEs  10.040 FTEs  9.958 FTEs  2.100 FTEs  10.150 FTEs  45.194 FTEs  

Supplies & Materials $23.679 K  $49.440 K  $11.432 K  $10.065 K  $1.460 K  $41.276 K  $135.892 K  

Travel $7.149 K  $4.677 K  $0.883 K  $4.136 K  $16.844 K  

Purch Labor $4.066 K  $6.696 K  $16.576 K  $27.339 K  

Machine Shop Labor

PROCUREMENTS <50K $39.390 K  $9.245 K  $48.635 K  

PROCUREMENTS >50K $2.020 K  $8.507 K  $2.499 K  $2.807 K  $15.833 K  

$76.304 K  $78.566 K  $31.389 K  $17.008 K  $1.460 K  $41.276 K  $244.543 K  

$$$$$$$$$$ FY 2004/09 FY 2010 FY 2011 FY 2012 Actuals FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

Plant Eng

Skilled Trades, Electrician

Elect Engr $96.767 K  $123.864 K  $173.763 K  $131.161 K  $14.272 K  $129.188 K  $654.743 K  

Elect Dsgn

Elect Tech

Mech Eng $43.786 K  $261.350 K  $343.375 K  $237.806 K  $49.448 K  $250.717 K  $1,137.034 K  

Mech Dsgn

Mech Tech $0.081 K  $0.081 K  

Senior Staff $529.015 K  $625.642 K  $584.548 K  $543.143 K  $121.592 K  $525.180 K  $2,807.528 K  

Scientists $12.836 K  $12.696 K  $0.663 K  $26.196 K  

Comp Scientist

Admin $6.865 K  $75.481 K  $73.412 K  $76.243 K  $19.252 K  $99.893 K  $331.894 K  

Office $28.722 K  $47.944 K  $15.272 K  $80.336 K  $17.872 K  $100.493 K  $272.768 K  

Directorate $163.271 K  $511.997 K  $538.264 K  $534.219 K  $128.482 K  $564.482 K  $2,312.232 K  

Contributed University Labor

Visting Users

Paid University Staff
Paid University Students

TOTAL $868.426 K  $1,659.195 K  $1,741.329 K  $1,603.571 K  $350.918 K  $1,669.953 K  $7,542.475 K  

TOTAL  w/G&A $966.474 K  $1,842.421 K  $1,924.763 K  $1,781.575 K  $393.028 K  $1,870.347 K  $8,385.580 K  

Original Direct $944.730 K  $1,737.762 K  $1,772.718 K  $1,620.579 K  $352.378 K  $1,711.229 K  $7,787.019 K  

Original Burdened $1,051.164 K  $1,928.654 K  $1,959.180 K  $1,800.169 K  $394.663 K  $1,916.577 K  $8,655.744 K  

Original Escalated $1,051.164 K  $1,928.654 K  $1,959.180 K  $1,800.169 K  $394.663 K  $1,916.577 K  $8,655.744 K  


