
CONFIDENTIAL Mid-year actuals use Planned vs Target Overhead Rate

1.04 Construction Upgrade Hall A, B & C 01/29/2013 10:34 Rollup 1148

DESCRIPTION: This summary WBS covers the Halls A, B, C construction for the 12 GeV Upgrade.

INHOUSE   LABOR (MANWEEKS)--------------------------------------------------------------------------------------------

Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total

Plant Eng 2.8992 -0.1975 -0.5726 Mech Dsgn 1.9884 494.9610 984.1805 Office 1.1784

Skilled Trades 1.3808 27.1808 37.5312 Mech Tech 1.8344 1692.5234 3104.7649 Directorate 7.8832

Elect Engr 2.9124 72.2425 210.3990 Senior Staff 4.6640 -29.3850 -137.0516 Contrib Univ Labor 527.5349

Elect Dsgn 2.0848 18.9000 39.4027 Scientists 2.9144 431.1740 1256.6134 Visiting Users 0.7980 286.9908 229.0186

Elect Tech 1.8216 365.8711 666.4708 Comp Scientist 2.7084 0.5000 1.3542 Paid Univ Staff 2.3192 72.0751 167.1565

Mech Eng 2.8944 540.0358 1563.0797 Admin 2.4244 Paid Univ Student 0.4404 70.1100 30.8764

FY04-10 Actuals + 

Committed

FY11 Actuals + 

Committed

FY12 Actuals + 

Committed

FY13 Actuals + 

Committed

Cost + Committed To 

Date Total ETC in FY13 $

Estimate at 

Completion

Lehman 2011, Esc to 

FY12$ Variance % Contingency

Labor    Manweeks 680.850 889.338 1,624.960 432.923 3,628.070 4,570.517 8,198.587 6,549.969 1,648.617 #ctg_mw#

FTE Years 15.474 20.212 36.931 9.839 82.456 103.875 186.332 148.863 37.469 #VALUE!

TOTAL LABOR $ 1,762.208 2,169.259 3,703.064 961.374 8,595.904 8,153.224 16,749.128 11,664.523 5,084.605 #ctg_labor# #VALUE!

$ per Jlab FTE YEAR 113.883 107.324 100.270 97.709 104.248 94.070 99.466 97.943 1.523

Supplies & Materials 1,884.197 1,923.775 3,441.536 652.507 7,902.016 -468.455 7,433.561 2,151.548 5,282.012

Travel 70.324 162.444 228.607 37.003 498.377 184.035 682.412 418.200 264.212

Consult & Prch Labor 292.064 172.217 200.211 203.683 868.175 935.673 1,803.848 2,024.488 -220.640

Machine Shop Labor 19.606 73.233 204.040 24.252 321.130 1,485.824 1,806.954 1,006.300 800.654 Major Comp Contingency

TOTAL EXPENSES 2,266.192 2,331.667 4,074.395 917.445 9,589.698 2,137.077 11,726.775 5,600.537 6,126.238 #ctg_exp# #VALUE! Market $ Proc $

Major Components/A&E < $50K 1,087.575 1,698.008 991.082 549.834 4,326.498 2,945.280 7,271.779 9,402.790 -2,131.011 Market % #ctg_lmrkt# #ctg_lproc#

Major Components/A&E > $50K 8,653.130 7,031.550 9,333.729 3,005.844 28,024.252 3,764.948 31,789.200 29,131.869 2,657.331 #ctg_mrkt# #ctg_gmrkt# #ctg_gproc#

TOTAL PROCUREMENTS 9,740.705 8,729.558 10,324.810 3,555.678 32,350.751 6,710.228 39,060.978 38,534.659 526.320 #ctg_proc#
Total Costs (No overhead) 13,769.104 13,230.483 18,102.269 5,434.497 50,536.353 17,000.529 67,536.881 55,799.718 11,737.163 #VALUE! #VALUE!

Labor w/overhead 1,957.390 2,397.771 4,114.121 1,076.739 9,546.022 9,131.611 18,677.632 13,047.983 5,629.649 #ctg_labor_ga#

Expenses w/overhead 2,517.041 2,575.458 4,531.510 1,027.538 10,651.547 2,393.526 13,045.073 6,251.507 6,793.566 #ctg_exp_ga#

Procurement w/overhead 9,860.896 8,905.941 10,441.103 3,621.658 32,829.598 7,063.661 39,893.260 39,652.676 240.583 #ctg_proc_ga#
GRAND TOTAL 14,335.327 13,879.170 19,086.734 5,725.935 53,027.166 18,588.798 71,615.965 58,952.166 12,663.798

YEAR FY 2004/09 FY 2010 FY 2011 FY 2012 Actuals FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

LABOR - Obligation 261.606 1,695.784 2,397.771 4,114.121 1,076.739 6,407.204 3,008.387 792.759 18,677.632

EXPENSES - Obligation 695.536 1,821.504 2,575.458 4,531.510 1,027.538 2,088.163 824.433 508.468 13,045.073

PROCUREMENTS - Obligation 2,453.407 7,407.490 8,905.941 10,441.103 3,621.658 8,304.656 2,370.504 10.159 39,893.260

TOTAL 3,410.549 10,924.778 13,879.170 19,086.734 5,725.935 16,800.023 6,203.323 1,311.387 71,615.965

ESCL TOTAL 3,410.549 10,924.778 13,879.170 19,086.734 5,725.935 16,800.023 6,401.209 1,396.388 71,898.852

MANWEEKS FY 2004/09 FY 2010 FY 2011 FY 2012 Actuals FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

Plant Eng 0.775 MW  4.213 MW  0.198 MW  4.988 MW  

Skilled Trades, Electrician 1.238 MW  9.150 MW  0.100 MW  21.825 MW  5.456 MW  37.668 MW  

Elect Engr 0.250 MW  48.368 MW  63.543 MW  129.135 MW  14.068 MW  61.810 MW  21.500 MW  3.000 MW  327.605 MW  

Elect Dsgn 2.025 MW  10.084 MW  8.816 MW  20.925 MW  

Elect Tech 12.513 MW  105.900 MW  152.763 MW  197.848 MW  89.178 MW  168.080 MW  234.888 MW  52.081 MW  924.071 MW  

Mech Eng 41.278 MW  197.893 MW  210.800 MW  290.450 MW  75.388 MW  447.708 MW  130.738 MW  36.977 MW  1,355.843 MW  

Mech Dsgn 18.550 MW  81.975 MW  170.313 MW  288.383 MW  70.323 MW  406.963 MW  132.920 MW  25.400 MW  1,124.504 MW  

Mech Tech 0.200 MW  0.900 MW  77.900 MW  320.763 MW  93.218 MW  1,015.997 MW  553.557 MW  216.187 MW  2,185.503 MW  

Senior Staff 7.340 MW  31.148 MW  54.808 MW  102.668 MW  29.785 MW  0.400 MW  196.363 MW  

Scientists 13.735 MW  120.803 MW  137.925 MW  256.303 MW  60.118 MW  318.329 MW  156.428 MW  16.535 MW  1,020.056 MW  

Comp Scientist 7.063 MW  0.500 MW  7.563 MW  

Admin 8.213 MW  7.638 MW  15.850 MW  

Office 2.075 MW  2.075 MW  

Directorate

Contributed University Labor 330.753 MW  192.782 MW  4.000 MW  527.535 MW  

Visting Users 227.951 MW  56.636 MW  2.404 MW  286.991 MW  

Paid University Staff 69.920 MW  2.155 MW  72.075 MW  

Paid University Students 4.000 MW  14.313 MW  0.550 MW  58.357 MW  12.303 MW  88.973 MW  

TOTAL MANWEEKS 93.865 MW  586.985 MW  889.338 MW  1,624.960 MW  432.923 MW  3,138.676 MW  1,508.179 MW  356.584 MW  8,198.587 MW  

TOTAL FTES 2.133 FTEs  13.341 FTEs  20.212 FTEs  36.931 FTEs  9.839 FTEs  71.334 FTEs  34.277 FTEs  8.104 FTEs  186.332 FTEs  

Supplies & Materials $616.334 K  $1,267.863 K  $1,923.775 K  $3,441.536 K  $652.507 K  $110.462 K  $54.901 K  $18.689 K  $7,433.561 K  

Travel $5.259 K  $65.065 K  $162.444 K  $228.607 K  $37.003 K  $172.668 K  $43.540 K  $4.829 K  $682.412 K  

Purch Labor $3.061 K  $289.004 K  $172.217 K  $200.211 K  $203.683 K  $560.011 K  $314.098 K  $265.246 K  $1,803.848 K  

Machine Shop Labor $0.320 K  $19.285 K  $73.233 K  $204.040 K  $24.252 K  $1,021.290 K  $323.562 K  $165.224 K  $1,806.954 K  

PROCUREMENTS <50K $181.568 K  $906.007 K  $1,698.008 K  $991.082 K  $549.834 K  $2,123.917 K  $1,362.127 K  $9.071 K  $7,271.779 K  

PROCUREMENTS >50K $2,251.340 K  $6,401.790 K  $7,031.550 K  $9,333.729 K  $3,005.844 K  $5,925.869 K  $844.922 K  $31,789.200 K  

$3,057.882 K  $8,949.014 K  $11,061.225 K  $14,399.205 K  $4,473.122 K  $9,914.217 K  $2,943.150 K  $463.060 K  $50,787.753 K  

$$$$$$$$$$ FY 2004/09 FY 2010 FY 2011 FY 2012 Actuals FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

Plant Eng $2.569 K  $14.084 K  $0.687 K  $0.114 K  $16.768 K  

Skilled Trades, Electrician $2.339 K  $14.847 K  $0.152 K  $30.149 K  $7.534 K  $54.870 K  

Elect Engr $0.821 K  $130.261 K  $176.631 K  $335.987 K  $39.806 K  $178.851 K  $62.617 K  $8.737 K  $893.905 K  

Elect Dsgn $4.508 K  $21.024 K  $18.379 K  $43.911 K  

Elect Tech $21.274 K  $168.449 K  $245.833 K  $333.875 K  $144.793 K  $288.521 K  $427.873 K  $94.870 K  $1,580.695 K  

Mech Eng $103.115 K  $555.128 K  $600.552 K  $838.301 K  $225.217 K  $1,302.861 K  $378.409 K  $107.027 K  $3,885.392 K  

Mech Dsgn $36.703 K  $173.023 K  $349.398 K  $584.954 K  $136.598 K  $805.974 K  $264.299 K  $50.505 K  $2,264.857 K  

Mech Tech $0.422 K  $1.307 K  $105.796 K  $416.841 K  $122.828 K  $1,815.575 K  $1,015.445 K  $396.573 K  $3,751.958 K  

Senior Staff $26.160 K  $116.628 K  $222.663 K  $427.607 K  $121.367 K  -$15.685 K  $777.374 K  

Scientists $46.572 K  $382.345 K  $435.210 K  $710.451 K  $169.627 K  $922.158 K  $455.893 K  $48.190 K  $3,000.819 K  

Comp Scientist $14.296 K  $1.354 K  $15.650 K  

Admin $11.861 K  $11.245 K  $23.107 K  

Office $2.573 K  $2.573 K  

Directorate

Contributed University Labor

Visting Users $181.905 K  $45.195 K  $1.918 K  $229.019 K  

Paid University Staff $162.158 K  $4.998 K  $167.156 K  

Paid University Students $2.109 K  $7.789 K  $0.299 K  $25.758 K  $5.418 K  $41.074 K  

TOTAL $235.067 K  $1,527.141 K  $2,169.259 K  $3,703.064 K  $961.374 K  $5,720.718 K  $2,686.059 K  $707.821 K  $16,749.128 K  

TOTAL  w/G&A $261.606 K  $1,695.784 K  $2,397.771 K  $4,114.121 K  $1,076.739 K  $6,407.204 K  $3,008.387 K  $792.759 K  $18,677.632 K  

Original Direct $3,292.949 K  $10,476.155 K  $13,230.483 K  $18,102.269 K  $5,434.497 K  $15,634.935 K  $5,629.209 K  $1,170.881 K  $67,536.881 K  

Original Burdened $3,410.549 K  $10,924.778 K  $13,879.170 K  $19,086.734 K  $5,725.935 K  $16,800.023 K  $6,203.323 K  $1,311.387 K  $71,615.965 K  

Original Escalated $3,410.549 K  $10,924.778 K  $13,879.170 K  $19,086.734 K  $5,725.935 K  $16,800.023 K  $6,401.209 K  $1,396.388 K  $71,898.852 K  


