
CONFIDENTIAL Mid-year actuals use Planned vs Target Overhead Rate

1.08 Construction Pre-Ops 01/29/2013 10:35 Rollup 1148

DESCRIPTION: This summary WBS covers the pre-operations phase, including both ¿hot checkout¿ periods and commissioning with beam periods. Hot checkout periods involve the last stages of checkout of all devices related to beam delivery and associated diagnostics, and is typically done just before accelerator/Hall close-up for beam delivery. 

INHOUSE   LABOR (MANWEEKS)--------------------------------------------------------------------------------------------

Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total Weekly Rate ETC ETC Total

Plant Eng 2.8992 Mech Dsgn 1.9884 9.6300 19.1483 Office 1.1784 79.4000 93.5650

Skilled Trades 1.3808 Mech Tech 1.8344 130.7075 239.7698 Directorate 7.8832 144.1000 1135.9690

Elect Engr 2.9124 331.0250 964.0772 Senior Staff 4.6640 106.8050 498.1386 Contrib Univ Labor 83.3900

Elect Dsgn 2.0848 18.0000 37.5264 Scientists 2.9144 282.9699 824.6875 Visiting Users 0.7980 104.3000 83.2314

Elect Tech 1.8216 325.4950 592.9217 Comp Scientist 2.7084 87.3500 236.5788 Paid Univ Staff 2.3192

Mech Eng 2.8944 120.1200 347.6753 Admin 2.4244 77.0000 186.6789 Paid Univ Student 0.4404 17.5000 7.7070

FY04-10 Actuals + 

Committed

FY11 Actuals + 

Committed

FY12 Actuals + 

Committed

FY13 Actuals + 

Committed

Cost + Committed To 

Date Total ETC in FY13 $

Estimate at 

Completion

Lehman 2011, Esc to 

FY12$ Variance % Contingency

Labor    Manweeks 61.748 61.748 1,917.792 1,979.540 1,381.700 597.840 #ctg_mw#
FTE Years 1.403 1.403 43.586 44.990 31.402 13.587 #VALUE!

TOTAL LABOR $ 132.654 132.654 5,267.675 5,400.329 3,870.707 1,529.623 #ctg_labor# #VALUE!
$ per Jlab FTE YEAR 94.527 94.527 133.000 133.000 136.260 -3.260

Supplies & Materials 0.214 0.214 1,164.409 1,164.624 477.071 687.552

Travel

Consult & Prch Labor 31.167 31.167 -31.167

Machine Shop Labor Major Comp Contingency
TOTAL EXPENSES 31.382 31.382 1,133.242 1,164.624 477.071 687.552 #ctg_exp# #VALUE! Market $ Proc $

Major Components/A&E < $50K 1.200 1.200 2.422 3.622 3.622 Market % #ctg_lmrkt# #ctg_lproc#

Major Components/A&E > $50K 4,063.870 4,063.870 3,938.240 125.630 #ctg_mrkt# #ctg_gmrkt# #ctg_gproc#

TOTAL PROCUREMENTS 1.200 1.200 4,066.292 4,067.492 3,938.240 129.252 #ctg_proc#
Total Costs (No overhead) 165.236 165.236 10,467.208 10,632.445 8,286.018 2,346.427 #VALUE! #VALUE!

Labor w/overhead 148.573 148.573 5,899.796 6,048.369 4,335.191 1,713.178 #ctg_labor_ga#

Expenses w/overhead 35.148 35.148 1,269.231 1,304.378 534.320 770.059 #ctg_exp_ga#

Procurement w/overhead 1.344 1.344 4,066.582 4,067.926 3,938.240 129.686 #ctg_proc_ga#
GRAND TOTAL 185.065 185.065 11,235.609 11,420.674 8,807.751 2,612.923

YEAR FY 2004/09 FY 2010 FY 2011 FY 2012 Actuals FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

LABOR - Obligation 148.573 1,404.840 2,957.998 1,685.531 6,048.369

EXPENSES - Obligation 35.148 753.014 160.498 390.867 1,304.378
PROCUREMENTS - Obligation 1.344 4.057 2,858.955 1,204.914 4,067.926

TOTAL 185.065 2,161.910 5,977.451 3,281.313 11,420.674

ESCL TOTAL 185.065 2,161.910 6,168.131 3,494.000 11,824.041

MANWEEKS FY 2004/09 FY 2010 FY 2011 FY 2012 Actuals FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

Plant Eng

Skilled Trades, Electrician

Elect Engr 3.875 MW  92.097 MW  138.103 MW  104.700 MW  334.900 MW  

Elect Dsgn 18.000 MW  18.000 MW  

Elect Tech 8.745 MW  66.340 MW  212.800 MW  55.100 MW  334.240 MW  

Mech Eng 5.150 MW  67.670 MW  43.000 MW  14.600 MW  125.270 MW  

Mech Dsgn 9.630 MW  9.630 MW  

Mech Tech 33.963 MW  98.670 MW  52.600 MW  13.400 MW  164.670 MW  

Senior Staff 5.595 MW  9.000 MW  103.400 MW  112.400 MW  

Scientists 4.420 MW  110.776 MW  121.114 MW  55.500 MW  287.390 MW  

Comp Scientist 14.464 MW  66.886 MW  6.000 MW  87.350 MW  

Admin 44.000 MW  33.000 MW  77.000 MW  

Office 2.400 MW  44.000 MW  33.000 MW  79.400 MW  

Directorate 55.000 MW  89.100 MW  144.100 MW  

Contributed University Labor 45.590 MW  37.800 MW  83.390 MW  

Visting Users 35.000 MW  27.300 MW  42.000 MW  104.300 MW  

Paid University Staff
Paid University Students 17.500 MW  17.500 MW  

TOTAL MANWEEKS 61.748 MW  541.546 MW  953.794 MW  484.200 MW  1,979.540 MW  

TOTAL FTES 1.403 FTEs  12.308 FTEs  21.677 FTEs  11.005 FTEs  44.990 FTEs  

Supplies & Materials $0.214 K  $672.334 K  $143.301 K  $348.988 K  $1,164.624 K  

Travel

Purch Labor $31.167 K  

Machine Shop Labor

PROCUREMENTS <50K $1.200 K  $3.622 K  $3.622 K  

PROCUREMENTS >50K $2,858.955 K  $1,204.914 K  $4,063.870 K  

$32.582 K  $675.956 K  $3,002.257 K  $1,553.903 K  $5,232.115 K  

$$$$$$$$$$ FY 2004/09 FY 2010 FY 2011 FY 2012 Actuals FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total

Plant Eng

Skilled Trades, Electrician

Elect Engr $10.448 K  $267.384 K  $402.213 K  $304.928 K  $974.525 K  

Elect Dsgn $37.526 K  $37.526 K  

Elect Tech $17.718 K  $122.633 K  $387.636 K  $100.370 K  $610.640 K  

Mech Eng $15.662 K  $196.620 K  $124.459 K  $42.258 K  $363.337 K  

Mech Dsgn $19.148 K  $19.148 K  

Mech Tech $53.143 K  $171.843 K  $96.489 K  $24.581 K  $292.913 K  

Senior Staff $24.027 K  $39.908 K  $482.258 K  $522.166 K  

Scientists $11.656 K  $321.620 K  $352.974 K  $161.749 K  $836.344 K  

Comp Scientist $39.173 K  $181.155 K  $16.250 K  $236.579 K  

Admin $106.674 K  $80.005 K  $186.679 K  

Office $2.828 K  $51.850 K  $38.887 K  $93.565 K  

Directorate $433.576 K  $702.393 K  $1,135.969 K  

Contributed University Labor

Visting Users $27.930 K  $21.785 K  $33.516 K  $83.231 K  

Paid University Staff
Paid University Students $7.707 K  $7.707 K  

TOTAL $132.654 K  $1,254.321 K  $2,641.070 K  $1,504.939 K  $5,400.329 K  

TOTAL  w/G&A $148.573 K  $1,404.840 K  $2,957.998 K  $1,685.531 K  $6,048.369 K  

Original Direct $165.236 K  $1,930.277 K  $5,643.326 K  $3,058.842 K  $10,632.445 K  

Original Burdened $185.065 K  $2,161.910 K  $5,977.451 K  $3,281.313 K  $11,420.674 K  

Original Escalated $185.065 K  $2,161.910 K  $6,168.131 K  $3,494.000 K  $11,824.041 K  


